Project Scope
Phase |: ULDR Modifications Plan — 1 year

Research
&
Analysis

Draft ULDR Plan

Technical Review
Staff /| PZB

. . * Identify Issues with
District Development

Wor 5= - Establish Intents for
Neighborhood Character

e pZB* cc*
Conference

Public Hearing Process: ULDR Modifications Plan

Phase ll: ULDR Amendments Process — 9 months

Draft Ordinance
Amendments

Technical Review
Staff /| PZB

PZB
Workshop

Public Hearing Process: ULDR Amendments

City of
Fort Lauderdale




